

Updated LSW Predesign Work Project for Flathead County Library Proposed Timeline
Meeting #1- Completed 3/23 Venue: Virtual with Casey joining In-Person Proposed Date & Time: March 23, 2026 @ 1:30 PM MDT Topics: StoryForm follow-up, Guiding Principles, Initial Site Analysis, Initial Programming Review
Meeting #2 Venue: Virtual Hybrid with Casey joining In-Person/Library Business Office Proposed Date & Time: April 21, 2026 @ 10:00AM MDT Topics: Space Planning, /Programming Activities
Meeting #2B – OPTIONAL IF NEEDED Venue: Virtual / Hybrid with Casey In-Person/Library Business Office Proposed Date & Time: April 22, 2026 @ 2:30 PM MDT Topics: Space Planning and Programming Activities
Meeting #3 Venue: Virtual Hybrid/with Casey in-Person- Library Meeting Room Proposed Date & Time: May 7, 2026 @ 9:00 AM MDT Topics: Space Planning and Initial Exterior Massing
Meeting #4 Venue: In Person- South Campus Conference Room Proposed Date & Time: May 28, 2026 @ 9:00 AM MDT (Will align with board meeting. Can be an agenda item.) Topics: Exterior Design Concepts, Interior Design Concepts, Space Planning/Plan Refinement.
Meeting #5 Venue: In-Person and/or Hybrid with Casey in Person Proposed Date & Time: Week of June 8 th . Exact Day and Time TBD Topics: Final Design Presentation
Final Deliverable Venue: Email Proposed Date: June 4, 2026