Updated LSW Predesign Work Project for Flathead County Library Proposed
Timeline

Meeting #1- Completed 3/23

Venue: Virtual with Casey joining In-Person

Proposed Date & Time: March 23, 2026 @ 1:30 PM MDT

Topics: StoryForm follow-up, Guiding Principles, Initial Site Analysis, Initial
Programming Review

Meeting #2

Venue: Virtual Hybrid with Casey joining In-Person/Library Business Office
Proposed Date & Time: April 21, 2026 @ 10:00AM MDT

Topics: Space Planning, /Programming Activities

Meeting #2B — OPTIONAL IF NEEDED

Venue: Virtual / Hybrid with Casey In-Person/Library Business Office
Proposed Date & Time: April 22, 2026 @ 2:30 PM MDT

Topics: Space Planning and Programming Activities

Meeting #3

Venue: Virtual Hybrid/with Casey in-Person- Library Meeting Room
Proposed Date & Time: May 7, 2026 @ 9:00 AM MDT

Topics: Space Planning and Initial Exterior Massing

Meeting #4

Venue: In Person- South Campus Conference Room

Proposed Date & Time: May 28, 2026 @ 9:00 AM MDT (Will align with board
meeting. Can be an agenda item.)

Topics: Exterior Design Concepts, Interior Design Concepts, Space Planning/Plan
Refinement.

Meeting #5

Venue: In-Person and/or Hybrid with Casey in Person

Proposed Date & Time: Week of June 8th. Exact Day and Time TBD
Topics: Final Design Presentation

Final Deliverable
Venue: Email
Proposed Date: June 4, 2026




