
Updated LSW Predesign Work Project for Flathead County Library Proposed 

Timeline 

Meeting #1- Completed 3/23 

Venue: Virtual with Casey joining In-Person 

Proposed Date & Time: March 23, 2026 @ 1:30 PM MDT 

Topics: StoryForm follow-up, Guiding Principles, Initial Site Analysis, Initial 

Programming Review 

Meeting #2 

Venue: Virtual Hybrid with Casey joining In-Person/Library Business Office 

Proposed Date & Time: April 21, 2026 @ 10:00AM MDT  

Topics: Space Planning, /Programming Activities 

Meeting #2B – OPTIONAL IF NEEDED 

Venue: Virtual / Hybrid with Casey In-Person/Library Business Office 

Proposed Date & Time: April 22, 2026 @ 2:30 PM MDT   

Topics: Space Planning and Programming Activities 

Meeting #3 

Venue: Virtual Hybrid/with Casey in-Person- Library Meeting Room 

Proposed Date & Time: May 7, 2026 @ 9:00 AM MDT 

Topics: Space Planning and Initial Exterior Massing 

Meeting #4 

Venue: In Person- South Campus Conference Room  

Proposed Date & Time: May 28, 2026 @ 9:00 AM MDT (Will align with board 

meeting. Can be an agenda item.) 

Topics: Exterior Design Concepts, Interior Design Concepts, Space Planning/Plan 

Refinement. 

Meeting #5 

Venue: In-Person and/or Hybrid with Casey in Person 

Proposed Date & Time: Week of June 8th. Exact Day and Time TBD 

Topics:  Final Design Presentation  

 

Final Deliverable 

Venue: Email 

Proposed Date: June 4, 2026 

 

 

 


